DAU IT Curriculum TEAM
ORGANIZATIONAL
MEETING
(Initial Focus – Increment 1)
(From 19 June to 1 August 2014)

PURPOSE: TO ESTABLISH THE IT CURRICULUM TEAM and INITIATE THE DAU IT CURRICULUM UPDATE PLAN

DAU Curriculum Requirements And Design Process

Establishes & validates competencies & training requirements

Functional Leader

FIPT*

*DAU representation on Functional Integrated Process Teams (FIPTs)

Review/Validation

Change in requirements

PLD** PLD** PLD**

** Performance Learning Director (PLD)

Centralized Design/Revision

Development support

Regions



DAU's curriculum is owned by our stakeholders

DAU IT Curriculum Team
Organizational Structure



DSMC Support is forthcoming

DAU IT Curriculum Team
Communication Plan
(The following Schedule goes from 19 June 2014 until DAU Leadership says we are base-lined and up to date)

- Weekly DAU IT Curriculum Team Meeting – Every Thursday, 1300 to 1500 (Entire Team is Welcome)

- Monthly DAU IT Curriculum CORE Team 1 Week Sequester – Every Third week (14 to 18 Jul first week CORE Group Only)

DAU IT Curriculum Plan

(Initial Focus – Increment 1)

(From 19 June to 1 August 2014)

VISION STATEMENT: DAU IT Courses provide the most up to date IT curriculum that empowers every student to produce successful IT acquisition outcomes for the war-fighter.

Increment 1: Update all courses with new 5000 and Risk Management Framework

Increment 2: To establish the "to be" requirements state of IT Curriculum (Competency Papers)

Increment 3A: To update IRM101 and IRM202 with IT FIPT Approved Competency Updates

Increment 3B: To update IRM304 and SAM301 with IT FIPT Approved Competency Updates

DAU IT Curriculum Plan

(Initial Focus – Increment 1)

(From 19 June to 1 August 2014)


Comp Papers
Support SMEs
Core Team Leads
Working in Parallel with Core Team
Increment 1 – Update Curriculum with 5000 and RMF
CORE TEAM FOCUS
(Core Team of Joe Cooke, Kevin Corcoran, Mike Denny, Tim Denman, Matt Kennedy, Bob Skertic)
Friday 1 Aug
IRM101 is ready for Lesson Programming
IRM202, IRM304, SAM301 is ready for Student Pilot
AT&L White-boarding
AT&L/FIPT/PLD
Identify new Course Emphasis/Major Takeaways
Working in Parallel with Core Team

IRM 101
(Number 1 IT FIPT Priority)

Information Technology Curriculum Developmer
Integrated Roadmap



Task List For This Week

- **Review Increment 1 Schedule**
- **Agreement on IRM and SAM Definitions (See next slide)**
- **INCREMENT 2 STATUS and Detailed Schedule for 30 Sep Completion**
  - **REVIEW IT COMPETENCY PRIORITIES - SKERTIC**
    - **Review Competency Lead and Support**
    - **Review IRM and SAM allocation by Competency**
    - **Get Status of DRAFT Competency Papers for 26 JUNE**
- **INCREMENT 3 STATUS and Detailed Schedule for 1 Feb/1 Mar Release/Update**
  - **Work with Team to identify what should go into our first major release**
- **Resource Plan for Incremental Schedules (Need $$ to update IRM101, Build Competency Papers)**
- **IT Curriculum Update (ITCU) WIPT Charter – SKERTIC**
- **OTHER ITEMS?**

Task List For This Week

- **IRM and SAM Definitions (sent to our IT FIPT POCs) last week:**

- "IRM is focused on the strategic planning and managing of the acquisition of IT at the system of systems (SoS) level, enterprise IT Policy management issues and Enterprise Architecture levels. These are things that the Milestone Decision Authority (MDA) manages."
- "SAM is focused on the detailed planning, managing, designing, developing, deploying, operating and maintaining of the software products being acquired. SAM is tactically focused on the solution architecture, the software architecture being used between and by all three domains of DoD software (Weapons, C4ISR, Defense Business Systems (DBS)). These are things that the Program Manager (PM) manages."

Task List For Next Week and Beyond

- **Review Increment 1 Schedule**
- **INCREMENT 2 STATUS and Detailed Schedule for 30 Sep Completion**
  - **REVIEW IT COMPETENCY PRIORITIES - SKERTIC**
    - **Review Competency Lead and Support**
    - **Review IRM and SAM allocation by Competency**
    - **Get Status of DRAFT Competency Papers for 26 JUNE**
- **INCREMENT 3 STATUS and Detailed Schedule for 1 Feb/1 Mar Release/Update**
  - **Work with Team to identify what should go into our first major release**
- **Resource Plan for Incremental Schedules (Need $ $ to update IRM101, Build Competency Papers)**
- **IT Curriculum Update (ITCU) WIPT Charter – SKERTIC**
- **OTHER ITEMS?**